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 MEMORANDUM 

 TO:  Katheryn Emery, P.E., Director, DWWM 

 FROM:  Michael King, P.E., DWWM 

 DATE:  June 11, 2025 

 SUBJECT:  City of Hinton 
 IJDC No. 2015S-1585 
 CSO Abatement – Phase 1 
 Use of Contingency Request - Engineering Amendment No. 2 and CO3 

 RECOMMENDATION 

 The Use of Contingency Request prepared by Region I Planning and Development Council for 
 the above referenced project has been reviewed and is technically feasible. 

 Engineering Amendment 2 includes an additional 62 days of inspection during the months of 
 April and May and the total cost is $65,600.00. This request is for additional engineering fees for 
 inspection and engineering during construction services. The contract time of contract 1 being 
 extended by 150 days as stated in Change Order 3. A portion of the 150 days (88 days) during 
 the months of January through March was paid for by the contractor (RDRUSG). 

 In addition, Change Order No. 3, increases the Contract Amount by $30,530.81. Work associated 
 with CO 3 includes the installation of an emergency Force Main connection at the bridge 
 crossing the Greenbrier River.  This CO also includes a price increase associated with the 
 rearrangement of two grinder pump stations along Greenbrier Drive and the widening of the 
 fence at the new Bellepoint pump station. 

 Promoting a healthy environment. 


