
​Division of Water and Waste Management​
​601 57​​th​ ​Street SE​
​Charleston, WV 25304​
​Phone: 304-926-0495 / Fax: 304-926-0463​

​Harold D. Ward, Cabinet Secretary​
​dep.wv.gov​

​MEMORANDUM​

​TO:​ ​Katheryn Emery, P.E., Program Manager, DWWM​

​FROM:​ ​Cali Carter, P.E., DWWM​

​DATE:​ ​September 30, 2025​

​SUBJECT:​ ​Town of Wardensville​
​IJDC Project - 2022W-1879​
​Water Improvements Project​
​Use of Contingency Request​

​RECOMMENDATION​

​The use of contingency request submitted by Region 8 Planning & Development Council and​
​Rummel, Klepper & Kahl, LLP for the above referenced project has been reviewed and is​
​technically feasible.​

​DISCUSSION​

​The Town of Wardensville is requesting $96,700 be moved from construction contingency to​
​engineering during construction and project inspection. A total of $47,000 will be moved to​
​engineering during construction and $49,700 to project inspection.​

​These increases in construction engineering and inspection fees are associated with time​
​extensions that were approved in Contract 1 Change Order 2 (C1CO2) and Contract 2 Change​
​Order 2 (C2CO2). C1CO2 provides a 90 day time extension for coordinating the start-up of well​
​3R and the new water treatment plant, along with coordinating the construction of DOH Well 5.​
​C2CO2 provides a 60 day time extension due to long material lead times.​

​Following approval of this request, $437,576.62 will remain in construction contingency.​

​Promoting a healthy environment.​


