
​Division of Water and Waste Management​
​601 57​​th​ ​Street, SE​
​Charleston, WV 25304​
​Phone: 304-926-0495 / Fax: 304-926-0463​

​Harold D. Ward, Cabinet Secretary​
​dep.wv.gov​

​MEMORANDUM​

​TO:​ ​Katheryn Emery, P.E., Program Manager, DWWM​

​FROM:​ ​Paul Daniels, P.E., DWWM​

​DATE:​ ​June 15, 2026​

​SUBJECT:​ ​City of Kenova​
​IJDC No. 2015W-1599​
​Prichard Waterline Replacement, Upgrade and Extension Project​
​Use of Contingency Request​

​RECOMMENDATION​

​The Use of Contingency Request from Region 2 will move $53,966.00 from Construction​
​Contingency to Construction Inspection.   This has been reviewed and is recommended to be​
​tabled until the discrepancy mentioned below is addressed.​

​DISCUSSION​

​The request is for $53,966.00, however, Amendment No. 4 to Owner-engineer Agreement is only​
​$39,110.00.  Clarification on the actual amount of this request is needed.​

​The reason for the request is the contract period was extended due to concerns of conflicts with​
​existing utilities.  In addition, the contractor has worked 50 plus hours per week and crews have​
​been spread out by a distance of several miles requiring two inspectors on site.  It is anticipated​
​that up to three more months of inspection will be needed.  This use of contingency reflects that​
​potential cost.​

​Promoting a healthy environment.​


