
​Division of Water and Waste Management​
​601 57​​th​ ​Street SE​
​Charleston, WV 25304​
​Phone: 304-926-0495 / Fax: 304-926-0463​

​Harold D. Ward, Cabinet Secretary​
​dep.wv.gov​

​MEMORANDUM​

​TO:​ ​Katheryn Emery, P.E., Program Manager, DWWM​

​FROM:​ ​Tyler Barrett, E.I., DWWM​

​DATE:​ ​October 10, 2025​

​SUBJECT:​ ​Town of Rainelle​
​IJDC Project - 2019W-1828​
​Water Storage Facilities Upgrade Project​
​Use of Contingency Request​

​RECOMMENDATION​

​The use of contingency request submitted by Region 4 Planning & Development Council and​
​E.L. Robinson Engineering Co., for the above referenced project has been reviewed and is​
​technically feasible.​

​All signatures and PE stamp should be completed on the Change Order prior to moving forward.​

​DISCUSSION​

​The Town of Rainelle (Town) is requesting $68,062.50 of contingency funds for the following​
​uses: $35,000 for increased construction admin and inspection fees, and $33,062.50 for Contract​
​1 Change Order 2 work.​

​Change Order 2 for Contract 1 provides money for additional repairs to the Clinic Hill​
​100,000-gallon tank to replace corroded and structurally deficit roof rafters. This includes the​
​anticipated cost to complete the project. The tank, shell, and floor are said to be in very good​
​condition. This work should provide the tank with 20+ years of service life.​

​Promoting a healthy environment.​



​Engineering Amendment No. 3 provides $5,000 for construction administration fees and $30,000​
​for construction inspection (RPR) fees to compensate for the current construction schedule. The​
​consultant stated the original scope of the project will see a time extension and these fees will​
​cover that CO.​

​The Water Storage Tank Facilities project currently has $2,038,792.57 remaining of the​
​$2,390,118.00 construction budget. There will be $28,789.50 remaining of the original​
​$116,852.00 contingency fund upon approval of this request.​
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