
​Division of Water and Waste Management​
​601 57​​th​ ​Street, SE​
​Charleston, WV 25304​
​Phone: 304-926-0495 / Fax: 304-926-0463​

​Harold D. Ward, Cabinet Secretary​
​dep.wv.gov​

​MEMORANDUM​

​TO:​ ​Katheryn Emery, P.E., Program Manager, DWWM​

​FROM:​ ​Thomas Cazad, P.E., Engineer Senior, DWWM​

​DATE:​ ​April 17, 2026​

​SUBJECT:​ ​City of Huntington Sanitary Board​
​IJDC No. 2022S-2304​
​Rt. 10 Extension​
​Use of Contingency Request - Change Orders 2 and 3 for Contract 1​

​RECOMMENDATION​

​The use of contingency request prepared by The Thrasher Group Inc. for the above referenced​
​project has been reviewed and is technically feasible.​

​DISCUSSION​

​This use of contingency request includes Change Orders 2 and 3 for Contract 1 for a combined​
​total of $101,485.20, and the request proposes to use IJDC Contingency funds for the full​
​amount. Change Order 2 incorporates the decommissioning of the Green Valley Heights​
​packaged WWTP into Contract 1 for a cost of $16,560.00. This work would further support​
​Consent Order 9066 and align with the goals of Huntington Sanitary Board’s supplemental​
​environmental project to provide service to the Green Valley Heights subdivision.  Change Order​
​3 includes additional costs associated with Line 9 having to be installed at greater depths than​
​anticipated to cross high-pressure gas lines and a credit for non-watertight manhole frames and​
​covers installed above the 100-year floodplain elevation for a total cost of $84,925.20.​

​These Change Orders also include a combined time extension of 33 days to accommodate the​
​increased workload.​

​Promoting a healthy environment.​


