
​Division of Water and Waste Management​
​601 57​​th​ ​Street, SE​
​Charleston, WV 25304​
​Phone: 304-926-0495 / Fax: 304-926-0463​

​Harold D. Ward, Cabinet Secretary​
​dep.wv.gov​

​MEMORANDUM​

​TO:​ ​Katheryn Emery, P.E., Program Manager, DWWM​

​FROM:​ ​Chantz Rankin, E.I., DWWM​

​DATE:​ ​February 27, 2026​

​SUBJECT:​ ​Pea Ridge PSD​
​IJDC No. 2022S-2294​
​Collection System Part 1​
​Use of Contingency - Final Quantities Adjustment CO & Retainage​

​RECOMMENDATION​

​The use of contingency request, prepared by Region II Planning and Development Council, for​
​the above referenced project has been reviewed and is technically feasible.​

​DISCUSSION​

​The total for the use of contingency requests is $569,998.98 and the request proposes to use​
​$5,834.34 from SRF Loan Construction Contingency; $127,245.67 from the SRF Bid Overrun​
​Loan; $373,887.60 from the IJDC Grant Construction Contingency; and $63,031.37 from the​
​IJDC Bid Overrun Grant. This use of contingency will include Change Order No. 2 for Contract​
​7 which is the final quantity adjusting change order that costs $325,740.27. The remaining​
​$244,258.71 of the use of contingency will be used to pay out the retainage, so that the contract​
​can be closed out.​

​Promoting a healthy environment.​


